
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

54801          

0004 Pay Period End Date: 01.28.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.08.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 10.16.2014

11.17.2014

09.21.2015

Date Let:

IN MELBETA

10.09.2014

Estimate Type: FINL

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.29.2015

12.10.2015Date Project Completion:

Counties

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51480  001 HSIP-92-1(125) 092 32.72 33.36 BITUMINOUS
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$785,588.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $700,795.25 $700,827.46 $-32.21
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $700,795.25 $700,827.46 $-32.21
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $700,795.25 $700,827.46 -$32.21

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-146.98 $-146.98 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$146.98 $.00

Payment

-$146.98

$700,648.27 $700,680.48 -$32.21

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

76%

$793,771.15

07.01.2016 07.01.2016

08.12.2016

Jacobs, Maryanne

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

08.29.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 09.07.2016 09.07.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,000.000 2,000.00

4,000.000 2,000.00

2,284.000 1,142.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.10 192.000 403.20

192.000 403.20

152.000 319.20

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.00 210.000 630.00

210.000 630.00

166.000 498.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.10 1,215.000 1,336.50

1,215.000 1,336.50

1,254.000 1,379.40

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.60      10.20 200.000 2,040.00

200.000 2,040.00

133.682 1,363.56

0.000 0.00

0005

STA OVERLAY SOLID LINES
0005 

0002.97      36.00 50.000 1,800.00

50.000 1,800.00

0.000 0.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0003.10      325.00 30.000 9,750.00

30.000 9,750.00

44.000 14,300.00

0.000 0.00

0007

DAY FLAGGING
0007 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0008

EACHFIELD OFFICE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      55,000.00 1.000 55,000.00

1.000 55,000.00

1.000 55,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1010.01      13.00 390.000 5,070.00

390.000 5,070.00

708.442 9,209.75

0.000 0.00

0010

CY  EXCAVATION (ESTABLISHED QUANTITY)
0010 

1102.00      4.50 2,236.000 10,062.00

2,236.000 10,062.00

2,100.438 9,451.97

0.000 0.00

0011

SY  REMOVE ASPHALT SURFACE
0011 

1106.00      4.50 281.000 1,264.50

281.000 1,264.50

268.013 1,206.06

0.000 0.00

0012

SY  REMOVE DRIVEWAY
0012 

1109.00      4.25 4,145.000 17,616.25

4,145.000 17,616.25

4,055.400 17,235.45

0.000 0.00

0013

LF  REMOVE CURB
0013 

7515.35      9.00 9,100.000 81,900.00

9,100.000 81,900.00

9,251.600 83,264.40

0.000 0.00

0014

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0014 

7515.42      18.00 200.000 3,600.00

200.000 3,600.00

180.000 3,240.00

0.000 0.00

0015

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0015 

7516.36      9.00 8,600.000 77,400.00

8,600.000 77,400.00

8,595.300 77,357.70

0.000 0.00

0016

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0016 

7516.42      18.00 750.000 13,500.00

750.000 13,500.00

759.500 13,671.00

0.000 0.00

0017

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7520.00      550.00 11.000 6,050.00

11.000 6,050.00

11.000 6,050.00

0.000 0.00

0018

EACHARROW, PREFORMED PAVEMENT MARKING
0018 

8022.15      1.45 1,000.000 1,450.00

1,000.000 1,450.00

0.000 0.00

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0043 

8022.20      1.45 3,664.000 5,312.80

3,664.000 5,312.80

3,982.050 5,773.97

0.000 0.00

0020

EACHHYDRATED LIME/WARM MIX ASPHALT
0019 

8029.84      4.50 2,192.000 9,864.00

2,192.000 9,864.00

1,950.562 8,777.53

0.000 0.00

0021

SY  BITUMINOUS FOUNDATION COURSE 4"
0020 

8111.00      400.00 30.858 12,343.20

30.858 12,343.20

30.663 12,265.20

0.000 0.00

0022

STA SHOULDER SUBGRADE PREPARATION
0021 

9002.10      42.50 1,000.000 42,500.00

1,000.000 42,500.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0044 

9005.75      47.50 3,664.000 174,040.00

3,664.000 174,040.00

3,982.050 189,147.38

0.000 0.00

0024

TON ASPHALTIC CONCRETE, TYPE SPR
0022 

9009.00      7.00 987.000 6,909.00

987.000 6,909.00

920.808 6,445.66

0.000 0.00

0025

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0023 

9010.50      60.00 200.000 12,000.00

200.000 12,000.00

0.000 0.00

0.000 0.00

0026

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      780.00 34.000 26,520.00

34.000 26,520.00

0.000 0.00

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0045 

9021.13      780.00 131.370 102,468.60

131.370 102,468.60

133.483 104,116.74

0.000 0.00

0028

TON PERFORMANCE GRADED BINDER (64-34)
0025 

9053.00      2.20 3,055.000 6,721.00

3,055.000 6,721.00

4,100.000 9,020.00

0.000 0.00

0029

GAL TACK COAT
0026 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0027 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0028 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0034

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0031 

9111.00      30.00 30.000 900.00

30.000 900.00

0.000 0.00

0.000 0.00

0035

MGALWATER
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      300.00 7.920 2,376.00

7.920 2,376.00

7.920 2,376.00

0.000 0.00

0036

STA EARTH SHOULDER CONSTRUCTION
0033 

9173.20      5.00 2,668.000 13,340.00

2,668.000 13,340.00

1,950.562 9,752.81

0.000 0.00

0037

SY  SUBGRADE PREPARATION
0034 

9179.35      9.50 987.000 9,376.50

987.000 9,376.50

920.242 8,742.30

0.000 0.00

0038

SY  COLD MILLING, CLASS 5
0035 

9179.52      1.80 19,942.000 35,895.60

19,942.000 35,895.60

19,911.000 35,839.80

0.000 0.00

0039

SY  COLD MILLING, CLASS 3
0036 

9300.37      1.00 1,700.000 1,700.00

1,700.000 1,700.00

0.000 0.00

0.000 0.00

0040

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0046 

9300.38      1.00 6,562.000 6,562.00

6,562.000 6,562.00

8,601.230 8,601.23

0.000 0.00

0041

EACHRAP INCENTIVE PAYMENT
0037 

9300.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0042

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0038 

L001.02      1,500.00 1.000 1,500.00

1.000 1,500.00

1.220 1,830.00

0.000 0.00

0043

ACRESEEDING, TYPE B
0039 

L022.11      5.00 1,414.000 7,070.00

1,414.000 7,070.00

0.000 0.00

0.000 0.00

0044

LF  FABRIC SILT FENCE-LOW POROSITY
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      1,500.00 2.000 3,000.00

2.000 3,000.00

4.170 6,255.00

0.000 0.00

0045

TON MULCH
0041 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0046

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0042 

0002.55      10.20 0.000 0.00

70.000 714.00

66.842 681.79

-3.158 -32.21

4000

STA OVERLAY BROKEN LINES

Pay item omitted from contract

4000 

0003.20      475.00 0.000 0.00

11.000 5,225.00

11.000 5,225.00

0.000 0.00

4001

DAY FURNISHING AND OPERATING PILOT VEHICLE

item omitted from contract

4001 

0020.00      2.00 0.000 0.00

400.000 800.00

339.000 678.00

0.000 0.00

4002

HOURTRAINING

OJT Training Hours

4002 

9300.58      -3.253 0.000 0.00

3,982.050 -12,953.61

3,982.050 -12,953.61

0.000 0.00

4003

TON SUPERPAVE QUALITY DISINCENTIVE
4003 

9300.62      -1.62 0.000 0.00

784.566 -1,271.00

784.566 -1,271.00

0.000 0.00

4004

TON SMOOTHNESS DISINCENTIVE-ASPHALTIC
CONCRETE

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.78      -26.68 0.000 0.00

26.126 -697.04

26.126 -697.04

0.000 0.00

4005

TON SMOOTHNESS DISINCENTIVE-PERFORMANCE
GRADED BINDER

4005 

Contracted 793,771.15

Current 785,588.50

In place 700,795.25

This Estimate -32.21

GROUP 9 BITUMINOUS

Totals for contract Contracted 793,771.15

Current 785,588.50

In place 700,795.25

This Estimate -32.21


